
 

 

State of California
Department of Information Technology

CA Year 2000 Quarterly Report

October 15, 1999

The information provided herein is a Year 2000 Readiness Disclosure pursuant to
the Year 2000 Information and Readiness Act (P.L. 105-271).

Printed:  10/13//99



"The information provided herein is a Year 2000 Readiness Disclosure pursuant to the Year 2000 Information and Readiness
Disclosure Act (P.L. 105-271)."

October 1999 Quarterly Report Page - i

Table of Contents

Introduction......................................................................................................................... 1
Foundation for the Y2K PMO/ Y2K Remediation Process ......................................... 1
Budget Act of 1999-2000 (SB 160) Requirements ...................................................... 1
DOIT’s Vision in Addressing Y2K.............................................................................. 2
Overall Status of the State’s Y2K Efforts .................................................................... 3
Accomplishments Since July 1999............................................................................... 4
Escalation Plan Milestones........................................................................................... 5

State Y2K Status ................................................................................................................. 7
Y2K Compliance .......................................................................................................... 7
Continuity Planning for Business................................................................................. 8
Testing........................................................................................................................ 12
Y2K Readiness Communication and Outreach.......................................................... 14

Future Milestones.............................................................................................................. 16
Y2K Roll-over Preparation......................................................................................... 16
Y2K Transition........................................................................................................... 16
Implementation of Y2K Directive 1999-02 ............................................................... 17

Appendix A....................................................................................................................... 18
Accomplishments From Previous Quarterly Reports................................................. 18

Appendix B....................................................................................................................... 21
Mission Critical System Status................................................................................... 21

Appendix C ....................................................................................................................... 48
Continuity Planning for Business Status .................................................................... 48

Appendix D....................................................................................................................... 52
Testing........................................................................................................................ 52



"The information provided herein is a Year 2000 Readiness Disclosure pursuant to the Year 2000 Information and Readiness
Disclosure Act (P.L. 105-271)."

October 1999 Quarterly Report Page - 1

Introduction

Foundation for the Y2K PMO/ Y2K Remediation Process

In an effort to ensure that the change of the century occurs as seamlessly
as possible, Governor Davis issued Executive Order D-3-99 in February
1999.  The Executive Order identified the Y2K challenge as the State’s

top technology priority. Based on the Executive Order, DOIT developed the California
Year 2000 Strategic Plan to ensure that the Y2K challenge is effectively and
appropriately met.

Budget Act of 1999-2000 (SB 160) Requirements

The magnitude of the Y2K effort has mandated that certain pieces of information be
reported to the Legislature at regular intervals.  The Budget Act of 1999-2000 requires
DOIT to provide the Legislature with a quarterly report regarding the status of the State’s
mission critical services and information technology systems.  Specifically, SB 160
requires DOIT to provide the following information:

â Progress in remediating mission critical systems, and systems interfaces,

â Names of the departments that provide mission critical services,

- Names of the information technology systems that provide those services,
- Status of the Y2K remediation activity for those systems,
- Status of the Y2K remediation activity for any related system interface for those

particular systems,
- Status of the remediation activity for any embedded systems,
- Summary of the information, and

â Progress in the development of business continuity plans, including the names of the
departments.

The information in the remainder of the document addresses the specific requirements of
SB 160.

Executive
Order
D-3-99
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DOIT’s Vision in Addressing Y2K

As recognized by the Governor’s Executive Order D-3-99, the Year 2000 (Y2K) event is
a complicated effort requiring information technology expertise and aggressive focus
across the entire state enterprise.  The complex nature of the Y2K challenge is not only
an information technology challenge, but a business challenge as well.  Therefore, the
Department of Information Technology (DOIT) has leveraged resources and expertise
within its organization, as well as resources within all state entities to address the Y2K
event.

In March 1999, DOIT developed a California Year 2000 Strategic Plan to guide the
State’s approach to the challenge.  Key to the approach was the establishment of a Y2K
Program Management Office (PMO) to serve as the nucleus of all state entity technology
efforts towards Y2K compliance.  The “umbrella” approach has proven successful due to
the standard and consistent methodologies employed by the Y2K PMO, as well as the
unparalleled collaboration between State and local government entities, to meet the Y2K
challenge.

The Y2K PMO provides coordination and monitoring activities for the State’s Y2K
efforts as they relate to information technology. The information collected during the
Detailed Department Assessment (DDA) process was prepared by independent vendors
and submitted to the Y2K PMO for further reporting. The DDA process resulted in an
independent baseline from which to measure compliance status, thus, minimizing  self-
reporting.  Further, another independent vendor conducted an Independent Verification
and Validation (IV&V) of state entity mission critical system-related documents and
artifacts. The IV&V process is a distinguishing element of California’s Y2K efforts.

The comprehensive approach implemented by DOIT and the Y2K PMO to assess the
mission critical systems is based upon the following process and sequence of events:

3/99 12/99

DDA
Vendor

Selection
DDA

On-going Monitoring

QA of
DDA’s

48 Hour Triage

High Level IV&V
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It must be noted that the above process was only completely implemented for mission
critical systems, components of the process were implemented for department-critical and
non-mission critical systems.  For example, the DDA and ongoing monitoring
components were implemented for all systems, mission critical or not.

Overall Status of the State’s Y2K Efforts

The comprehensive approach taken by DOIT and the focused, hard work of all the state
entities has resulted in the State of California being “on track,” with very few exceptions,
in meeting the Y2K challenge relative to mission critical systems.  To this end, the
following table presents the overall remediation status of the State’s mission critical
systems as of October 13, 1999.

 Overall Status of California’s Mission Critical Systems by Category

Mission critical systems are automated systems whose unavailability or failure, partial or complete,
would significantly impact or impair the successful delivery of a vital government service or mission

Remediation
Phase

420* mission
critical systems

(IT applications only)

497** mission
critical systems

(IT applications and interfaces)

709*** mission critical systems
(IT applications, embedded systems,

external interfaces, desktops)

Assessment 99.8% 99.8% 99.4%
Modification 99.0% 99.4% 97.5%
Testing 99.8% 99.8% 99.3%
Implementation 99.0% 99.2% 98.6%
Complete 97.6% 97.6% 96.5%

*Note: The number of IT applications and total mission critical systems has changed due to re-evaluation
of mission critical systems by state entities.  The three columns represent different reporting percentages
requested by entities external to DOIT.

Ten of 38 entities identified with mission critical systems are currently working diligently
to complete remediation of their mission critical systems. The Y2K PMO has developed a
focused performance review process to monitor and work closely with these entities. The
Y2K PMO is tracking the progress of these entities on a weekly, if not daily, basis and
provides troubleshooting and technical expertise as appropriate.

While some state entity systems may not be remediated in time for the change of the
century, state entity contingency and business continuity plans will ensure the
continuation of essential services to Californians. The milestones being tracked by the
Y2K PMO require these plans to be completed and tested by October 15, 1999.  A
supplement will be provided to the Legislature on October 29th containing Continuity
Planning for Business (CPB) information as of the October 15th  milestone.



"The information provided herein is a Year 2000 Readiness Disclosure pursuant to the Year 2000 Information and Readiness
Disclosure Act (P.L. 105-271)."

October 1999 Quarterly Report Page - 4

Finally, significant plans are in place to increase the level of communication and
outreach as the change of the century nears.  Awareness of the event will heighten
among state entity stakeholders and the public as the new millennium draws closer,
and it is a top priority of DOIT to disseminate accurate messages regarding the state’s
technology preparedness status.  DOIT has undertaken a variety of tasks to
communicate readiness status, and will continue to do so after the event.

Accomplishments Since July 1999

The aggressive timeline and the forward thinking strategies documented in the California
Year 2000 Strategic Plan and the subsequent Escalation Plan resulted in many
accomplishments since the plan’s inception in April 1999.  Many of these
accomplishments have been chronicled in previous Quarterly Reports to the Legislature
and are included in Appendix A for reference.  However, since the July Quarterly Report,
many milestones and accomplishments have been tracked by the Y2K PMO, including:

â Independent Verification and Validation – Implemented and completed the planned
Statewide Y2K IV&V process to ensure that state remediation efforts for mission
critical systems are measured consistently.

â Remediation Status – Achieved a 95% remediation status for mission critical systems
on September 1, 1999, which was a self-imposed milestone, and implemented
specific actions and a heightened monitoring process for those entities not complete
with their remediation efforts.  As of October 13, 1999, 96.5% of mission critical
systems have been remediated. Obtaining a remediation status of this degree reflects
the State’s desire to meet the Y2K challenge and the focus applied to this effort by all
State government entities.

â Event Management Center (EMC) Communications Center – Designed a
centralized communications center to facilitate collection of technology-related Y2K
event-related information, and timely reporting of information to key stakeholders.
The EMC Communications Center will be managed by Y2K PMO staff during the
century rollover event and will interact with the Governor’s Office of Emergency
Services, the Follow the Sun effort, and other key State government entities.

â Continuity Planning for Business – Received 44 of the 45 requested CPB plans from
those entities with mission critical systems and 67 of the 68 requested from state
entities with department-critical systems as of October 13, 1999.  A supplement
providing CPB statistics current through October 15th will be provided to the
Legislature October 29th.
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â Website – Redesigned the State’s Year 2000 website to provide additional
communication vehicles to DOIT and the Y2K PMO, as well as to facilitate exchange
and reporting of entity status information.  Also, information to facilitate
communication with the Legislature and their constituents, State government, local
governments, and the general public have been added.

â Communications – Conducted several outreach activities, including industry-specific
Roundtables, preparedness and business continuity planning conferences, distribution
of Y2K newsletters to state technology staff, and preparation of collateral materials.
These communication activities convey DOIT’s key messages in a consistent manner.

These accomplishments, along with those achieved since February 1999, demonstrate the
State’s aggressive pursuit to fulfill Governor Davis’ Executive Order.

Escalation Plan Milestones

The milestones depicted in the graphic on the following page are those items identified in
the Escalation Plan as critical to the success of the State’s Y2K remediation efforts.  The
Escalation Plan was developed in July 1999 to further refine and focus the State’s Y2K
efforts until the century date change.  Those items in red text are complete and those in
black text are in progress.  The Y2K PMO provides the State CIO with a weekly status on
these items to ensure that resources and attention are focused in the appropriate areas.
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Y2K Readiness
Test of Telecomm.
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Schedule

7/267/26
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scenarios
complete
Testing begins

7/157/15
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InterfaceTesting
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State Y2K Status

Y2K Compliance

This section provides information regarding the status of the State’s remediation efforts
for mission critical systems.  Remediation progress is tracked through the Y2K PMO by
comparison of weekly update data to the baseline information provided during the DDA
process.

Remediation Process Overview

Independent contractors were hired to conduct the DDA for 104 of the 116 entities
identified by the State.  The remaining 12 entities were not required to participate in the
process due to their constitutional or volunteer status.  At the completion of the DDAs, 38
entities were identified as having mission critical systems that support essential services
to the State.

The DDA process, completed on July 15, 1999, established the baseline status of all
mission critical systems throughout the State.  With the baseline data in place, the state
entities provided a weekly update to the Y2K PMO on the progress of their mission
critical systems via a web tool application.  Based upon the results of the
DDA, entities developed a corrective action plan (CAP) to address outstanding activities
related to their mission critical systems. The state entities continue to provide updates to
the CAP and their mission critical systems on a weekly basis in order for the Y2K PMO
to track and monitor its progress.

Beyond the assessment process, which was conducted to standardize the remediation
status reporting and planning process, an IV&V process was developed.  This process is a
distinguishing element to the State’s remediation efforts compared to the efforts of many
other states.   Key individual issues were identified through this process that may not
have been identified without it. The CAPs were subsequently updated with additional
tasks resulting from the high level IV&V.  Issues identified include non-compliant
systems as well as insufficient support preparations should an outage occur during the
rollover event.  Through the IV&V process, the system was identified and the appropriate
resources were assigned to address the remediation efforts.
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Remediation Status to Date

As of October 13, 1999, the State of California is 96.5% compliant with all identified
mission critical systems (see Appendix B).

In mid-July as the DDA process came to a close, the Y2K PMO identified several entities
with a high level of complexity and/or the potential to miss the September 1, 1999
deadline for remediating all mission critical systems.  As a result, the Y2K PMO
developed an Escalation Plan, which included a performance review process.  The
performance review process began in August 1999 with entity executive-level meetings
to develop the specific action items necessary to remediate their systems before the
century date change.  The majority of entities participating in this process have completed
their action items and are on track.  Those entities that continue to have outstanding
action items meet frequently with the Y2K PMO to discuss progress and issue resolution.
Further, the Y2K PMO submits weekly updates of the status of these entities to the
Legislature.

In addition to monitoring the status of the State’s mission critical information systems,
the Y2K PMO is also tracking the status of the entities’ department-critical systems.  The
status of the entities’ department-critical remediation efforts will be provided in the
supplement to this report on October 29, 1999.  The Y2K PMO will continue to monitor
the progress of these efforts while maintaining an emphasis/focus on those entities with
mission critical systems not scheduled to be remediated by December 31, 1999.

Continuity Planning for Business

Continuity Planning for Business information included for this quarterly report
reflects the progress of continuity plan development and preparation activities
undertaken by the entities through October 13.  The Y2K PMO has been receiving

M C S  C o m p l e t e
9 6 . 5 %

M C S  N o t  C o m p l e t e

3 . 5 %
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ongoing status information from the entities regarding their continuity plan
development activities.  The Y2K PMO will continue to monitor the ongoing status
information as well as the final continuity plans to enforce compliance with DOIT
requirements.  Key dates for completion of CPB activities include:

â 9/1/99 – Final business continuity plans completed and submitted to DOIT;

â 10/15/99 – Readiness activities, including initial training, testing and
implementation preparations, completed; and

â 10/29/99 – Supplement information to the Legislature that reflects the CPB
milestone results.

CPB Reporting Process

The Y2K PMO receives weekly reports from each entity on the status of their CPB
development until they are complete.

CPB Information Reported to Date

Mission Critical Entities
Forty-five entities have reported at least one mission critical process.  A total of 154
mission critical processes have been identified across the 45 entities. The distribution
the reported mission critical processes is presented in the following chart:

M i s s i o n  C r i t i c a l  A r e a s  R e p o r t e d

E n v i r o n m e n t a l  
P r o t e c t i o n

3 %

P u b l i c  S a f e t y
2 8 %

P u b l i c  H e a l t h
1 5 %

M i s s i o n - C r i t i c a l  
O p e r a t i o n s *

3 6 %

L a w  &  J u s t i c e
4 %

H u m a n  S e r v i c e s
1 4 %

*Mission critical operations includes systems and/or operations that directly enable one of the other
mission critical areas.
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Based on data as of October 13, 1999, all 45 entities have submitted continuity plans
to the Y2K PMO, with one exception (Department of Veterans Affairs, which expects
to submit their CPB by 10/15/99).  Of the 45, 20 entities report completion of
readiness activities and 14 have submitted a signed Year 2000 CPB Readiness
Certification form to the Y2K PMO.
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Non Mission Critical Entities
In addition to the 45 mission critical entities, the Y2K PMO is actively tracking
continuity planning activities for 68 entities with department- critical operations.  Of
these entities, 67 have completed plan development and submitted continuity plans to
the Y2K PMO and 35 report completion of readiness activities.
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The Board of Governor’s California Community Colleges is the only non-mission
critical entity that has yet to submit a continuity plan to the Y2K PMO.

Appendix C includes more detailed information regarding the status of each entity's
continuity planning effort.  (Please note that this information will be updated in the
supplement on October 29, 1999.)
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Testing

This section contains information about the process for gathering data on the status of
Y2K testing in three main areas: mission critical systems for state entities, state
systems with interfaces to/from counties, and high profile external interfaces.  Testing
activities focus on maintaining the provision of essential services to citizens and other
key stakeholders of State government, but, with the inclusion of the county interfaces
and high profile interfaces, also look to the provision of essential services beyond
those delivered solely by state entities.

Key dates for completion of testing activities include:

Testing
Type

Milestone
Date

Milestone Activity Status

Mission
Critical
Systems

9/27/99 Identification of all outstanding mission
critical testing

Completed

10/15/99 Report scheduling status on all remaining
mission critical testing

In Process

11/19/99 Completion of remaining mission critical
testing

In Process

County
Interfaces

9/24/99 Identification of state entities which have
not provided necessary interface
information to counties

Completed

9/24/99 Identification of entities and pilot counties
for each interface

Completed

12/15/99 Completion of county interface testing In Process

High Profile
Interfaces

10/15/99 Initiate distribution of High Profile
interface questionnaire to state entities

In Process

10/29/99 Receive initial questionnaire responses Not Started

11/5/99 Y2K PMO initiates tracking of all high
profile interface testing by entity

Not Started

11/15/99 Report to DOIT on all high profile
interfaces requiring testing

Not Started

12/15/99 Completion of high profile interface testing Not Started
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Mission Critical Systems

Through tracking of the CAP items, the State and contractor staff have identified a
small number of entities with mission critical systems that still have outstanding
testing activities.  For those entities, the State and contractor staff are working to
facilitate the application scheduling and completion of testing, and including those
milestone dates in the CAP for each affected entity.  This will facilitate tracking and
follow up by DOIT oversight managers, similar to how other CAP activity is tracked
and reported.

County Interface Testing

County interface testing involves the identification and tracking of interface testing
with counties.  This includes the testing of systems deemed by state entities to be non-
mission critical (in terms of delivery of state services) but deemed mission critical by
counties, based upon their provision of services.  Pilot county testing is included, as
well as testing at the remaining counties that utilize each interface, since the provision
of services to the citizenry should not be dependent upon which county they reside in.

The Y2K PMO is tracking:

â All state entities with county interfaces,

â All state entities that have not conducted critical interface testing to counties, and

â The status of all testing to date.

In addition, the Y2K PMO is working with the testing proctor engaged by DOIT to
track the scheduling and execution of county interface testing, and then report that
status through the existing Y2K PMO processes.  The Y2K PMO will reconcile status
information provided by the proctor and each state entity to ensure compliance with
the test procedure.

High Profile Interface Testing

High Profile interface testing involves the identification and tracking of testing of
non-mission critical interfaces whose impact due to unavailability over a period of
time, where one could reasonably expect discovery, repair, and re-implementation to
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occur; would cause significant disruption to businesses and/ or services depended
upon by individuals of the State of California.  Unlike DOIT’s definitions for mission
critical and departmental-critical systems, processes, and interfaces, this definition
requires state entities to look at their interfaces from the perspective of outside
companies and agencies.  The entities will identify additional areas of testing to
ensure delivery of essential additional non-state provided services to Californians.  To
enable this, a questionnaire is being developed and will be sent to all state entities.
With the inventory resulting from analysis of the questionnaire results, the Y2K PMO
will be able to report the status of this key area of testing.

Y2K Readiness Communication and Outreach

As a component of the Escalation Plan developed by DOIT in July 1999 to further focus
Y2K efforts, communication and outreach regarding the Y2K challenge is a top priority
in the months preceding the event.  Consistent, clear, and accurate messages to the
various State stakeholder groups are key to conveying Y2K status and awareness
effectively.  DOIT recognizes the importance of this task, and has initiated efforts to
ensure that effective communication activities are implemented.

DOIT facilitated the development effort of the Year 2000 Communication and Outreach
Task Force Communications Plan in collaboration with the Governor’s Office of
Emergency Services.  This plan identifies the tasks, stakeholder groups, and stakeholder
information needs regarding Y2K status.

Additionally, DOIT has undertaken a variety of communication and outreach activities
described in the plan to ensure Y2K activities are coordinated, messages are consistent,
and Californians are informed of the Y2K issue related to information technology.  Such
activities include:

â Organizing and conducting twelve industry-specific Roundtables with selected Y2K
industry leaders to discuss overall Y2K status, continuity and contingency planning,
and communication to the public.

â Modifying the Y2K website to make it easier for the public to view Y2K status
information for State entities.

â Providing entity status information on its Y2K website, which is comparatively more
detailed than other state Y2K websites.  Further, publishing updates to the entity
status information on a weekly basis for public viewing.
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â Co-sponsoring with OES Y2K Emergency Preparedness and Business Continuity
Planning Conference for Native American Indians.

â Providing updates and insights to media representatives including television,
newspaper, and magazine mediums.

â Preparing and distributing the Quarterly Reports as well as the Annual Report.

In order to continue fulfilling the State’s Y2K vision, communication and outreach
activities must continue and increase.  As the Year 2000 approaches, the public’s
awareness of the event will heighten.  The importance for DOIT to continue consistent,
effective communication grows daily.  The DOIT will persist in its efforts to leverage
resources and collaborate with organizations to ensure the public and other key
stakeholders receive the appropriate information.
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Future Milestones

While DOIT has achieved many accomplishments and successes through its approach to
meeting the Y2K challenge, several future milestones must be readied to fulfill the
State’s vision of addressing the Y2K challenge.

Y2K Roll-over Preparation

Preparing for and coordinating the efforts needed to manage the Y2K “event weekend” is
a task DOIT is addressing in a proactive manner.  The actual change of the century is the
culmination of all actions taken to prepare for Y2K.

Plans for the EMC Communication Center are scheduled to begin testing by mid-
November.  The EMC Communication Center will facilitate the collection of technology-
related Y2K information from state entities, and timely reporting of information to key
stakeholders.

The strategy to be implemented by the EMC Communication Center during the “event
weekend” will be coordinated with the Governor’s “Follow the Sun” effort. The EMC
Communication Center will link with the Governor’s Office of Emergency Services to
share the “Follow the Sun” information related to information technology incidents.  This
information will then be triaged and passed on to DOIT stakeholders as appropriate.  The
objective of this strategy is to track the Y2K impacts/events occurring around the globe,
particularly those in time zones ahead of California.  Partnerships have been developed
with varying organizations to assist with this effort, in addition to mobilizing the staff of
the state’s trade offices around the world.  The goal of this strategy is to identify
problems faced in other areas of the world, and either solve or be prepared to act on
similar problems when the century changes in California.

 Y2K Transition

Activities to prepare appropriately and effectively for the change of the century have
been time and resource consuming, and will continue after January 1, 2000.

The DOIT will help transition from Y2K and ensure “business as usual” activities
continue through the leap year event, which occurs at the end of February 2000.
Additionally, procedures will be documented for future reference, which will provide
closure to the hard work of the millennium event.
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The concept of managing large, complex technology initiatives through a coordinated
PMO has served the State well and is an accepted best practice in the private sector
today.  Project offices and program management offices are frequently used by other
organizations to limit risk and more effectively manage the delivery of large systems.

Implementation of Y2K Directive 1999-02

On July 30, 1999, DOIT issued Y2K Directive 1999-02 to all state entities announcing a
moratorium "...on installations of, and changes to, computer hardware and software in
production environments to help ensure a stable environment during the transition to the
Year 2000 and through the leap day change.  The moratorium will be in effect from
November 1, 1999, through the end of business on March 10, 2000.  This moratorium
applies to installations of new or modified hardware, peripherals, operating system
software, utility software, database software, packaged application software, custom
developed software, embedded systems and system interfaces.  This moratorium applies
to all computer hardware and software that is part of the State’s computer and network
infrastructure.  The moratorium applies to production environments only."

The opportunity exists for exemptions from this moratorium; however, the level of
review and approval is considerable.  The implementation of the moratorium is an action
taken by DOIT to maintain the focus on the Y2K remediation efforts and preparedness of
the State.  The duration and scope of the moratorium were developed in conjunction with
the Governor’s Business Council and mirror similar moratoria by businesses represented
on the Council.
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Appendix A

Accomplishments From Previous Quarterly Reports

The information contained in Appendix A lists the accomplishments highlighted in the
past Quarterly Reports.

The following list highlights some of the key accomplishments achieved by DOIT
from February to April 1999:

â Implemented strategic task forces to tap the expertise of the technology and
business knowledge resident in both the public and private sector of the state

â Streamlined the state funding processes and procedures for Year 2000-related
expenditures to ensure the prompt delivery of resources necessary to assist the
agencies and departments to prepare for Year 2000

â Convened the Diamond Team in recognition of the need to coordinate the
State’s four major technology departments through one collaborative team

â Implemented a central Year 2000 Program Management Office (Y2K PMO)
to establish methodologies for assessing agencies and departments, to assist
agencies and departments with planning efforts, and to create a project
management office infrastructure that can be utilized by DOIT for future oversight
efforts

â Conducted Y2K Partnership Pilot Program with Merced County to determine
how the State’s Detailed Department Assessment methodology and toolkit could
work in a local government environment

â Established uniform metrics and a Statewide Y2K readiness baseline  to track
Y2K preparedness and resource issues in a timely, accurate, and consistent
manner

â Refined and automated the Y2K status reporting process for State agencies
and departments providing monthly status updates on their progress towards Y2K
preparedness

â Implemented Statewide Y2K Independent Verification and Validation
(IV&V) process to ensure that oversight of state efforts is monitored consistently

â Facilitated access to Year 2000 specialty vendors and resources for use by
State agencies and departments to effectively address their remediation and testing
needs



"The information provided herein is a Year 2000 Readiness Disclosure pursuant to the Year 2000 Information and Readiness
Disclosure Act (P.L. 105-271)."

October 1999 Quarterly Report Page - 19

â Increased Year 2000 awareness in public and private sector utilizing
comprehensive Outreach Programs to educate stakeholders and communicate a
message of concern for Y2K

From April to July 1999, DOIT accomplished the following:

â Implemented and managed the PMO handbook, which details policies and
procedures followed by the PMO and its affiliates to ensure consistency and
appropriate documentation of the State’s efforts to prepare for the Year 2000

â Created the Y2K PMO library to maintain all information pertaining to the
assessment of each entity throughout the DDA, 48-Hour IV&V Triage, Corrective
Action Plan, and high level IV&V processes

â Facilitated recent telecommunication network testing involving HWDC, TDC
and PacBell

â Initiated a test strategy and planning effort  to ensure validation testing of
mission critical systems and associated interfaces

â Participated in several Y2K outreach meetings with Assemblyman John
Dutra in local communities throughout the State

â Completed detailed department assessments by independent vendors for all 116
state entities.  The top 34 entities that provide mission critical services to
California citizens have a complete DDA report and have started their CAP
efforts.

â Facilitated Y2K conferences in conjunction with the Governor’s Office of
Emergency Services to educate local communities about Y2K issues

â Implemented a redesigned Year 2000 website to provide additional
communication vehicles to DOIT and the Y2K PMO, as well as to host entity
status information

â Implemented online data capture and reporting of detailed department
assessment results and ongoing progress updates provided by the entities

â Implemented 48-hour triage and high level IV&V to add an additional layer of
evaluation and oversight for state mission critical systems identified during the
DDA process.

â Worked with entities to ensure that they implement their Corrective Action
Plan activities, which include end-to-end testing, establishment of program
management offices, and other key actions specific to the remediation status of the
mission critical systems
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â Implemented a Corrective Action Plan tracking process to monitor the
progress of State entities as they implemented the action items resulting from the
detailed department assessments and the high level IV&V review

â Implemented Continuity Planning for Business Methodologies to standardize
the level of preparation and reporting associated with continuity and business
resumption efforts

â Conducted sessions with entities in preparation for periodic Legislature
hearings to review department and agency Y2K status
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Appendix B

Mission Critical System Status

The information contained in Appendix B is a result of the DDA process.  A baseline
data set is created for each entity upon the completion of the DDA.  Weekly updates are
provided to the Y2K PMO to show progress towards compliance.  The information
presented in Appendix B is the most current information submitted to the Y2K PMO.
When reviewing this information, please note that the highlighted information represents
a system not complete with their Y2K remediation.  The percentage provided for the non-
complete system represents the percentage complete for that particular phase of the DDA
process.

The entity information is presented in alphabetical order as follows:

â Consumer Affairs, Department of
â Control, Board of
â Corporations, Department of
â Corrections, California Department of
â Developmental Services, Department of
â Education, Department of
â Emergency Services, Office of
â Energy Commission, California
â Employment Development Department
â Equalization, Board of
â Fish & Game, Department of
â Food & Agriculture, Department of
â Forestry and Fire Protection,

Department of
â Franchise Tax Board
â General Services, Department of

Telecom
â General Services, Department of:

Facilities, Real Estate & IT
â Health and Human Services Data

Center
â Health Services, Department of
â Highway Patrol, California Department

of

â Industrial Relations, Department of
â Justice, Department of
â Lands Commission, State
â Mental Health, Department of
â Military Department
â Motor Vehicles, Department of
â Public Utilities Commission
â Rehabilitation, Department of
â Science and Industry, Museum of
â Social Services, Department of
â State Treasurer’s Office
â Stephen Teale Data Center
â Teacher Credentialing, California

Commission on
â Teacher’s Retirement System, State
â Toxic Substance Control
â Transportation, Department of

(Caltrans)
â Veteran’s Affairs, Department of
â Water Resources, Department of
â Youth Authority, Department of the
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Consumer Affairs, Department of
Desktops Desktops Hardware Complete 100% 8/31/99
Desktop Operating Systems-Windows 3.1 Desktops Software Complete 100% 8/9/99
Desktop Operating Systems-Windows 95 Desktops Software Complete 100% 8/31/99
Desktop Operating Systems-Windows 98 Desktops Software Complete 100% 3/15/99
Desktop Operating System-Windows NT Desktops Software Complete 100% 6/4/99
Emulation Software Desktops Software Complete 100% 8/31/99
Security Systems - DCA Embedded Systems Embedded Systems Complete 100% 6/30/99
External Interface - ATS/Experior External Interfaces State-to-Other Complete 100% 12/31/98
External Interface - ATS/Ryno External Interfaces State-to-Other Complete 100% 12/31/98
External Interface - ATS/Chauncey External Interfaces State-to-Other Complete 100% 12/31/98
External Interface - CAS Licensing/Corrections External Interfaces State-to-State Complete 100% 3/23/98
External Interface - CAS Licensing/EDD External Interfaces State-to-State Complete 100% 9/9/98
External Interface - CAS Licensing/DSS External Interfaces State-to-State Complete 100% 9/17/98
External Interface - CAS Licensing/FTB External Interfaces State-to-State Complete 100% 6/8/98
External Interface - CAS Licensing/Caltrans External Interfaces State-to-State Complete 100% 3/13/98
External Interface - CAS Licensing/Cardpro External Interfaces State-to-Other Complete 100% 9/17/98
CAS  -  Consumer Affairs System Licensing IT Applications Custom Applications Complete 100% 9/17/98
ATS - Applicant Tracking System IT Applications Custom Applications Complete 100% 4/1/99
CAS-ENF - Consumer Affairs System IT Applications Custom Applications Complete 100% 12/31/98
Enforcement
Netware Servers IT Applications Mainframe and Complete 100% 8/31/99

Client/Server Hardware
Unix Servers IT Applications Mainframe and Complete 100% 8/31/99

Client/Server Hardware
Unix Desktops IT Applications Mainframe and Complete 100% 12/30/98

Client/Server Hardware
UNIX O/S IT Applications Operating Systems Complete 100% 1/20/99
Netware O/S IT Applications Operating Systems Complete 100% 8/31/99
UNIX Servers O/S IT Applications Operating Systems Complete 100% 8/31/99
Hubs IT Applications Network Hardware Complete 100% 12/30/98
Switches IT Applications Network Hardware Complete 100% 6/28/98
Firmware IT Applications Network Software Complete 100% 6/28/98
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Control, Board of
Desktop Workstation Desktops Hardware Complete 100% 7/31/99
Hub Embedded Systems Embedded Systems Complete 100% 5/21/99
Router Embedded Systems Embedded Systems Complete 100% 5/13/99
Interface for VOX System External Interfaces State-to-State Complete 100% 5/27/99
Windows NT 4.0 IT Applications Operating Systems Complete 100% 5/31/99
Victims of Crime System (VOX) IT Applications Custom Applications Complete 100% 5/27/99
Windows NT Server IT Applications Network Hardware Complete 100% 6/15/99
Dynamic Host Control Protocol IT Applications Vendor Packages Complete 100% 6/15/99

8

Corporations, Department of
Billing System IT Applications Custom Applications Complete 100% 5/19/98
NetWare IT Applications Network Software Complete 100% 4/30/99
Network Hardware System IT Applications Network Hardware Complete 100% 1/31/99

3

Corrections, California Department of
PCs Desktops Hardware Complete 100% 8/26/99
Tactical PC systems Desktops Software Complete 100% 4/9/99
PCs (COTS) Desktops Software Complete 100% 8/26/99
Telecom system Embedded Systems Embedded Systems Implementation 83% 11/19/99 100% 6/30/99
OBIS to Bd. Of Prison Terms External Interfaces State-to-State Complete 100% 12/31/98
OBIS to Dept. of Justice External Interfaces State-to-State Complete 100% 12/31/98
Inmate Restitution Fine External Interfaces State-to-State Complete 100% 12/31/98
OBIS to INS External Interfaces State-to-Federal Complete 100% 12/31/98
OBIS to Census Bureau External Interfaces State-to-Federal Complete 100% 12/31/98
OBIS to SSA External Interfaces State-to-Local Complete 100% 12/31/98
Interim Parolee Tracking (DOJ) External Interfaces State-to-State Complete 100% 7/31/98
Inmate Roster Classification IT Applications Custom Applications Complete 100% 12/31/98
Inmate Roster Movement IT Applications Custom Applications Complete 100% 12/31/98



Mission Critical Systems

10/13/99 Contingency
Expected Contingency Plan

Entity System System Current Percentage Completion Plan % Expected
  System Category Sub-Category Phase Complete Date Complete        Completion Date

                                                                                          The information provided herein is a Year 2000 Readiness Disclosure                                                                          Page -  24
 pursuant to the Year 2000 Information and Readiness Disclosure Act (P.L. 105-271).

Inmate Restitution Fine Collect IT Applications Custom Applications Complete 100% 12/31/98
Inmate Trust Accounting IT Applications Custom Applications Complete 100% 12/31/98
COTASK IT Applications Custom Applications Complete 100% 12/31/98
Automated Visiting Information IT Applications Custom Applications Complete 100% 12/31/98
Inmate Medical Alert Applic. IT Applications Custom Applications Complete 100% 12/31/98
Mental Health IT Applications Custom Applications Complete 100% 12/31/98
Inmate Time Collection Scan. IT Applications Custom Applications Complete 100% 3/17/97
Offender Based Information IT Applications Custom Applications Complete 100% 8/27/99
Interim Parolee Tracking IT Applications Custom Applications Complete 100% 9/20/99
Pharmacy Prescription Track IT Applications Custom Applications Complete 100% 1/30/99
Automated Transfer IT Applications Custom Applications Complete 100% 3/31/97
Interim Transport Scheduling IT Applications Custom Applications Complete 100% 8/3/99
Sexually Violent Predator IT Applications Custom Applications Complete 100% 5/16/97
Critical Case Management IT Applications Custom Applications Complete 100% 6/30/97
PALRTS IT Applications Custom Applications Complete 100% 10/31/98
HP-MPE IT Applications Mainframe and Complete 100% 6/24/99

Client/Server Hardware
CDC Internet Firewalls IT Applications Mainframe and Complete 100% 9/1/99

Client/Server Hardware
Routers & Workstations IT Applications Network Hardware Implementation 80% 10/15/99 100% 9/1/99
IBM-MVS ESA IT Applications Mainframe and Complete 100% 11/6/98

Client/Server Hardware
Windows NT IT Applications Mainframe and Complete 100% 9/20/99

Client/Server Hardware
IT Systems Quality Assurance IT Applications Custom Applications Complete 100% 8/31/99
Revocation Tracking System (RTS) IT Applications Custom Applications Complete 100% 9/30/99

35

Developmental Services, Department of
Developmental Centers(H) Embedded Systems Embedded Systems Complete 100% 8/30/99
Developmental Centers(M) Embedded Systems Embedded Systems Complete 100% 8/30/99
Developmental Centers(H)** Embedded Systems Embedded Systems Complete 100% 5/30/99
Developmental Centers(M)* Embedded Systems Embedded Systems Complete 100% 5/30/99
Developmental Centers(H)* Embedded Systems Embedded Systems Complete 100% 5/30/99
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Developmental Centers(M)** Embedded Systems Embedded Systems Complete 100% 5/30/99
Uniform Fiscal System(UFS) IT Applications Vendor Packages Complete 100% 4/16/99
AS/400 IT Applications Mainframe and Complete 100% 3/22/99

Client/Server Hardware
OS/400 IT Applications Operating Systems Complete 100% 5/14/99
Hospital Client Support System(HCSS) IT Applications Vendor Packages Complete 100% 4/16/99

10

Education, Department of
K-12 Apportionment IT Applications Custom Applications Complete 100% 1/1/99
Apportionment Data Collection Programs IT Applications Custom Applications Complete 100% 6/1/99
J-50 Apportionments System IT Applications Custom Applications Complete 100% 1/6/99
Special Ed Apportionment IT Applications Custom Applications Complete 100% 1/6/99
CASEMIS IT Applications Custom Applications Complete 100% 6/1/98
Access IT Applications Custom Applications Complete 100% 12/21/98
Answer IT Applications Custom Applications Complete 100% 12/31/98
COSMOS IT Applications Custom Applications Complete 100% 12/31/98
Automated Budget System IT Applications Custom Applications Complete 100% 3/15/99
Payment Account and Reporting Information IT Applications Custom Applications Complete 100% 5/1/99
System (PARIS)
Class Size Reduction IT Applications Custom Applications Complete 100% 8/1/98
California Basic Educational Data System IT Applications Custom Applications Complete 100% 10/1/97
(CEBEDS)
Small District /COE Bus Replacement IT Applications Custom Applications Complete 100% 12/31/98
Public Transportation IT Applications Custom Applications Complete 100% 12/31/98
County District School System IT Applications Custom Applications Complete 100% 12/31/98
Cisco Routers IT Applications Network Hardware Modification 50% 8/31/99 100% 8/31/99

16

Emergency Services, Office of
PC Environment Desktops Hardware Complete 100% 7/31/99
RIMS IT Applications Custom Applications Complete 100% 12/31/98
EDIS IT Applications Custom Applications Complete 100% 7/31/99
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Administrative Applications IT Applications Custom Applications Complete 100% 12/31/98
IR GIS IT Applications Custom Applications Complete 100% 12/31/98
Firescope GIS IT Applications Custom Applications Complete 100% 12/31/98
NPP GIS IT Applications Custom Applications Complete 100% 12/31/98
GIS DB IT Applications Custom Applications Complete 100% 12/31/98
CGPS  Fiscal IT Applications Custom Applications Complete 100% 12/31/98
CGPS Correspondence IT Applications Custom Applications Complete 100% 12/31/98
CGPS Appeals IT Applications Custom Applications Complete 100% 12/31/98

11

Employment Development Department
TEAM - DSW Desktops Software Complete 100% 8/13/99
ABAS Priority 1-EXT External Interfaces State-to-State Complete 100% 12/17/98
DI Priority 1-EXT External Interfaces State-to-State Complete 100% 1/29/99
UI Priority 1-EXT External Interfaces State-to-State Complete 100% 9/24/98
ABAS Priority 1 IT Applications Custom Applications Complete 100% 12/17/98
DI Priority 1 IT Applications Custom Applications Complete 100% 1/29/99
DIS for UI/DI Checks IT Applications Vendor Packages Complete 100% 4/26/99
EFT IT Applications Custom Applications Complete 100% 6/10/99
ICON/CWT IT Applications Custom Applications Complete 100% 12/15/98
ScanEdit IT Applications Vendor Packages Testing 30% 11/16/99 100% 9/14/99
TEAM IT Applications Custom Applications Complete 100% 8/6/99
TEAM - VP IT Applications Vendor Packages Complete 100% 8/6/99
TEAM - HDW IT Applications Mainframe and Complete 100% 6/1/99

Client/Server Hardware
UI Priority 1 IT Applications Custom Applications Complete 100% 9/24/98
TAS Priority 1 IT Applications Custom Applications Complete 100% 2/25/99
Enterprise Voice Network IT Applications Telecomm Complete 100% 8/20/99
Enterprise Data Network IT Applications Telecomm Implementation 90% 12/9/99 100% 9/24/99
ACP IT Applications Telecomm Complete 100% 8/30/99

18

Energy Commission, California
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Fuel Set-Aside Program IT Applications Custom Applications Complete 100% 8/25/99

1

Equalization, State Board of
Personal Computers Desktops Hardware Complete 100% 12/14/98
MS Windows 95 (SR2) Desktops Software Complete 100% 6/12/99
External Interface1 External Interfaces State-to-State Complete 100% 12/30/98
External Interface2 External Interfaces State-to-Federal Complete 100% 6/21/99
External Interface3 External Interfaces State-to-Local Complete 100% 12/30/98
External Interface4 External Interfaces State-to-Other Complete 100% 6/21/99
IRIS (Phase I) IT Applications Custom Applications Complete 100% 6/30/99
STARS (Release II) IT Applications Custom Applications Complete 100% 10/30/98
STARS (Release III) IT Applications Custom Applications Complete 100% 6/11/99
Natural/Adabas/Predict/Pac IT Applications Vendor Packages Complete 100% 11/30/98
ACMS(Phase II) IT Applications Custom Applications Complete 100% 9/22/98
Key Data Entry IT Applications Custom Applications Complete 100% 3/29/99
Natural Corp Apps (MPRD) IT Applications Custom Applications Complete 100% 4/30/99
Natural Corp Apps (PROD) IT Applications Custom Applications Complete 100% 6/16/99
Board Roll IT Applications Custom Applications Complete 100% 12/30/98
EFT (TDC) IT Applications Custom Applications Complete 100% 6/18/99
TDC Registration IT Applications Custom Applications Complete 100% 4/30/99
IRIS (Phase II) IT Applications Custom Applications Complete 100% 6/30/99
Fund Distribution IT Applications Custom Applications Complete 100% 12/30/98
A15 Registration IT Applications Custom Applications Complete 100% 12/4/98
Audit System IT Applications Custom Applications Complete 100% 12/4/98
Timber Tax IT Applications Custom Applications Complete 100% 6/16/99
Folder Chargeout IT Applications Custom Applications Complete 100% 12/31/98
Field Audit Program IT Applications Vendor Packages Complete 100% 12/18/98
Accounting Office NCR COBOL IT Applications Custom Applications Complete 100% 12/29/98
Fuel Taxes Billing System(PC custom IT Applications Custom Applications Complete 100% 6/1/99
application)
Excise Tax Billing System(PC custom IT Applications Custom Applications Complete 100% 6/1/99
application)  Retired
Excise Tax Customs System(PC custom IT Applications Custom Applications Complete 100% 6/1/99
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application)
Fuel Taxes Return System (PC custom IT Applications Custom Applications Complete 100% 6/1/99
application)
Property Tax  TASS System(PC custom IT Applications Custom Applications Complete 100% 6/1/99
application)
Financial Mgmt Div Accounting Sys(PC custom IT Applications Custom Applications Complete 100% 6/12/99
application)
Attachmate Extra! V6.4 (PC vendor application) IT Applications Network Software Complete 100% 6/12/99
Novell Netware 4.11 IT Applications Network Software Complete 100% 5/26/99
Network Hardware IT Applications Network Hardware Complete 100% 5/26/99
MS NT SERVER (TASS) IT Applications Network Hardware Complete 100% 6/12/99

35

Fish and Game, Department of
Spill Response/Patrol - SW Desktops Software Complete 100% 8/31/99
Spill Response/Patrol - DH Desktops Hardware Complete 100% 8/31/99
Spill Response - ES Embedded Systems Embedded Systems Complete 100% 8/25/99
Patrol - ES Embedded Systems Embedded Systems Complete 100% 8/31/99
Spill Response - NH IT Applications Network Hardware Complete 100% 7/15/99
Spill Response - OS IT Applications Operating Systems Complete 100% 8/1/99

6

Food and Agriculture, Department of
Franchise Tax Board Contract IT Applications Custom Applications Complete 100% 12/15/98
Data Entry for Handler, Co-ops and Producers IT Applications Custom Applications Complete 100% 12/15/98

2

Forestry and Fire Protection, Department of
Workstation Replacements Desktops Hardware Complete 100% 7/19/99
Ranger Units Embedded Systems Embedded Systems Complete 100% 8/31/99
CALCAD IT Applications Custom Applications Complete 100% 7/9/99
NT Rollout IT Applications Network Software Complete 100% 7/19/99
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MIRPS IT Applications Custom Applications Complete 100% 4/9/99
E-911 IT Applications Custom Applications Complete 100% 8/31/99
Incinet IT Applications Custom Applications Complete 100% 1/4/99

7

Franchise Tax Board
Desktops Desktops Hardware Complete 100% 6/1/98
Desktops software Desktops Software Complete 100% 6/1/98
State-to-State External Interfaces External Interfaces State-to-State Complete 100% 6/1/98
State-to-Other External Interfaces State-to-Other Complete 100% 6/1/98
Taxpayer Information (TI) IT Applications Custom Applications Complete 100% 6/1/98
Business Entities Tax (BETS) IT Applications Custom Applications Complete 100% 11/19/98
Return Validation Income (RV) IT Applications Custom Applications Complete 100% 5/13/98
Processing Services Transcriptions IT Applications Custom Applications Complete 100% 10/10/98
Tandem Filing Systems IT Applications Custom Applications Complete 100% 10/26/98
Electronic Filing IT Applications Custom Applications Complete 100% 12/31/98
Imaging IT Applications Custom Applications Complete 100% 12/3/98
Interactive Voice Response IT Applications Custom Applications Complete 100% 10/1/98
Employment Information Database IT Applications Custom Applications Complete 100% 6/1/98
Mainframe Hardware IT Applications Mainframe and Complete 100% 6/1/98

Client/Server Hardware
Client Server Hardware IT Applications Mainframe and Complete 100% 6/1/98

Client/Server Hardware
Operating Systems IT Applications Operating Systems Complete 100% 6/1/98
Hubs, Routers, and Switches. IT Applications Network Hardware Complete 100% 5/31/99
Server hardware. IT Applications Mainframe and Complete 100% 6/1/98

Client/Server Hardware

18

General Services, Department of: IT
Legislative Bill Printing/DT Desktops Hardware Complete 100% 12/1/98
Legislative Bill Printing/DTS Desktops Software Complete 100% 12/1/98
Legislative Bill Printing/EIF External Interfaces State-to-State Complete 100% 9/1/99
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Legislative Bill Printing IT Applications Custom Applications Complete 100% 5/31/99
Legislative Bill Printing/MF IT Applications Custom Applications Complete 100% 5/31/99
Legislative Bill Printing/NH IT Applications Network Hardware Complete 100% 5/31/99
Legislative Bill Printing/OS IT Applications Operating Systems Complete 100% 5/15/99
Legislative Bill Printing/NS IT Applications Network Software Complete 100% 5/31/99

8

General Services, Department of: Real-estate
001AC Embedded Systems Embedded Systems Complete 100% 7/14/99
001ELV Embedded Systems Embedded Systems Complete 100% 5/1/99
001FA Embedded Systems Embedded Systems Complete 100% 6/30/99
001HVAC Embedded Systems Embedded Systems Complete 100% 6/15/99
002ELV Embedded Systems Embedded Systems Complete 100% 6/30/99
002FA Embedded Systems Embedded Systems Complete 100% 4/26/99
002HVAC Embedded Systems Embedded Systems Complete 100% 6/15/99
003ELV Embedded Systems Embedded Systems Complete 100% 6/30/99
003FA Embedded Systems Embedded Systems Complete 100% 6/30/99
003HVAC Embedded Systems Embedded Systems Complete 100% 6/15/99
006ELV Embedded Systems Embedded Systems Complete 100% 6/8/99
008HVAC Embedded Systems Embedded Systems Complete 100% 6/15/99
009AC Embedded Systems Embedded Systems Complete 100% 6/30/99
009ELV Embedded Systems Embedded Systems Complete 100% 4/26/99
009FA Embedded Systems Embedded Systems Complete 100% 4/26/99
010HVAC Embedded Systems Embedded Systems Complete 100% 6/15/99
011AC Embedded Systems Embedded Systems Modification 10% 10/31/99 100% 7/29/99
011ELV Embedded Systems Embedded Systems Complete 100% 4/26/99
011HVAC Embedded Systems Embedded Systems Complete 100% 6/15/99
013ELV Embedded Systems Embedded Systems Complete 100% 4/26/99
013FA Embedded Systems Embedded Systems Complete 100% 9/19/99
013HVAC Embedded Systems Embedded Systems Complete 100% 6/1/99
016ELV Embedded Systems Embedded Systems Complete 100% 4/26/99
016HVAC Embedded Systems Embedded Systems Complete 100% 6/1/99
017HVAC Embedded Systems Embedded Systems Complete 100% 4/26/99
018AC Embedded Systems Embedded Systems Complete 100% 4/26/99
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018ELV Embedded Systems Embedded Systems Complete 100% 4/30/99
018FA Embedded Systems Embedded Systems Complete 100% 5/31/99
021ELV Embedded Systems Embedded Systems Complete 100% 4/26/99
021HVAC Embedded Systems Embedded Systems Complete 100% 6/1/99
025ELV Embedded Systems Embedded Systems Complete 100% 6/30/99
025HVAC Embedded Systems Embedded Systems Complete 100% 6/1/99
028ELV Embedded Systems Embedded Systems Complete 100% 6/8/99
028FA Embedded Systems Embedded Systems Complete 100% 7/15/99
028HVAC Embedded Systems Embedded Systems Complete 100% 8/18/99
030AC Embedded Systems Embedded Systems Complete 100% 6/30/99
030ELV Embedded Systems Embedded Systems Complete 100% 6/30/99
030FA Embedded Systems Embedded Systems Complete 100% 4/26/99
030HVAC Embedded Systems Embedded Systems Complete 100% 6/30/99
031AC Embedded Systems Embedded Systems Complete 100% 6/15/99
031FA Embedded Systems Embedded Systems Complete 100% 5/31/99
036AC Embedded Systems Embedded Systems Complete 100% 6/15/99
036FA Embedded Systems Embedded Systems Complete 100% 6/30/99
036HVAC Embedded Systems Embedded Systems Complete 100% 7/15/99
038ELV Embedded Systems Embedded Systems Complete 100% 4/26/99
038FA Embedded Systems Embedded Systems Complete 100% 7/9/99
038HVAC Embedded Systems Embedded Systems Complete 100% 6/1/99
039AC Embedded Systems Embedded Systems Complete 100% 7/16/99
039FA Embedded Systems Embedded Systems Complete 100% 4/26/99
039HVAC Embedded Systems Embedded Systems Complete 100% 6/1/99
045AC Embedded Systems Embedded Systems Complete 100% 7/16/99
045ELV Embedded Systems Embedded Systems Complete 100% 6/30/99
045HVAC Embedded Systems Embedded Systems Complete 100% 6/1/99
075ELV Embedded Systems Embedded Systems Complete 100% 4/25/99
075HVAC Embedded Systems Embedded Systems Complete 100% 5/31/99
091HVAC Embedded Systems Embedded Systems Complete 100% 6/1/99
095HVAC Embedded Systems Embedded Systems Complete 100% 8/12/99
330AC Embedded Systems Embedded Systems Complete 100% 4/25/99
330ELV Embedded Systems Embedded Systems Complete 100% 7/16/99
330FA Embedded Systems Embedded Systems Complete 100% 4/25/99
330HVAC Embedded Systems Embedded Systems Complete 100% 4/26/99
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418AC Embedded Systems Embedded Systems Complete 100% 6/30/99
418FA Embedded Systems Embedded Systems Complete 100% 6/30/99
418HVAC Embedded Systems Embedded Systems Complete 100% 6/30/99
460AC Embedded Systems Embedded Systems Complete 100% 4/26/99
460FA Embedded Systems Embedded Systems Complete 100% 4/26/99
461AC Embedded Systems Embedded Systems Complete 100% 4/26/99
461FA Embedded Systems Embedded Systems Complete 100% 4/26/99
470FA Embedded Systems Embedded Systems Complete 100% 4/26/99
470HVAC Embedded Systems Embedded Systems Complete 100% 4/26/99
480AC Embedded Systems Embedded Systems Complete 100% 6/30/99
480FA Embedded Systems Embedded Systems Complete 100% 4/26/99
480HVAC Embedded Systems Embedded Systems Complete 100% 4/26/99
509AC Embedded Systems Embedded Systems Complete 100% 4/26/99
509ELV Embedded Systems Embedded Systems Complete 100% 7/20/99
509FA Embedded Systems Embedded Systems Complete 100% 6/1/99
509HVAC Embedded Systems Embedded Systems Complete 100% 6/1/99
520ELV Embedded Systems Embedded Systems Complete 100% 6/30/99
520FA Embedded Systems Embedded Systems Complete 100% 5/31/99
520HVAC Embedded Systems Embedded Systems Complete 100% 5/31/99
530FA Embedded Systems Embedded Systems Complete 100% 6/30/99
530HVAC Embedded Systems Embedded Systems Complete 100% 4/26/99
602AC Embedded Systems Embedded Systems Complete 100% 8/2/99
602ELV Embedded Systems Embedded Systems Complete 100% 7/9/99
602FA Embedded Systems Embedded Systems Complete 100% 6/30/99
602HVAC Embedded Systems Embedded Systems Complete 100% 6/30/99
701AC Embedded Systems Embedded Systems Complete 100% 5/31/99
701ELV Embedded Systems Embedded Systems Complete 100% 6/30/99
701HVAC Embedded Systems Embedded Systems Complete 100% 4/28/99
753AC Embedded Systems Embedded Systems Complete 100% 5/31/99
801ELV Embedded Systems Embedded Systems Complete 100% 6/30/99
801FA Embedded Systems Embedded Systems Complete 100% 5/31/99
801HVAC Embedded Systems Embedded Systems Complete 100% 6/30/99
901AC Embedded Systems Embedded Systems Complete 100% 6/30/99
901ELV Embedded Systems Embedded Systems Complete 100% 7/16/99
901FA Embedded Systems Embedded Systems Complete 100% 6/30/99
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901HVAC Embedded Systems Embedded Systems Complete 100% 6/30/99
LEASED001 Embedded Systems Embedded Systems Complete 100% 5/15/99
LEASED002 Embedded Systems Embedded Systems Complete 100% 7/1/99
LEASED003 Embedded Systems Embedded Systems Complete 100% 7/1/99
010FA Embedded Systems Embedded Systems Complete 100% 6/30/99
011FA Embedded Systems Embedded Systems Complete 100% 7/13/99
036ELV Embedded Systems Embedded Systems Complete 100% 6/30/99
039ELV Embedded Systems Embedded Systems Complete 100% 6/30/99
470ELV Embedded Systems Embedded Systems Complete 100% 6/30/99
530ELV Embedded Systems Embedded Systems Complete 100% 6/30/99
095BLR Embedded Systems Embedded Systems Complete 100% 8/12/99
LEASEDTC Embedded Systems Embedded Systems Complete 100% 9/22/99
LEASEDOFC Embedded Systems Embedded Systems Testing 98% 12/31/99 100% 7/29/99

109

General Services, Department of: Telecom
Microwave System IT Applications Telecomm Complete 100% 4/30/99
Microwave System IT Applications Telecomm Complete 100% 4/30/99
Microwave System IT Applications Telecomm Complete 100% 4/30/99
Microwave FACS IT Applications Telecomm Complete 100% 12/31/98
Radio Maintenance System IT Applications Telecomm Complete 100% 12/31/98
Pay Telephone IT Applications Telecomm Complete 100% 8/26/99
Pay Telephone IT Applications Telecomm Complete 100% 8/26/99
Pay Telephone IT Applications Telecomm Complete 100% 8/26/99
911 Services IT Applications Telecomm Complete 100% 4/15/99
CMARS IT Applications Telecomm Complete 100% 12/31/98
Cal-Net IT Applications Telecomm Complete 100% 8/8/99
Cal-Net IT Applications Telecomm Complete 100% 8/8/99
Cal-Net IT Applications Telecomm Complete 100% 8/8/99

13

Health and Human Services Data Center
Environmental-CS Embedded Systems Embedded Systems Complete 100% 6/16/99
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Environmental-SA Embedded Systems Embedded Systems Complete 100% 6/15/99
Environmental-EDD Embedded Systems Embedded Systems Complete 100% 3/1/99
Environmental-SD Embedded Systems Embedded Systems Complete 100% 3/1/99
Computer Room Halon Embedded Systems Embedded Systems Complete 100% 3/1/99
MVS S1 IT Applications Mainframe and Complete 100% 3/1/99

Client/Server Hardware
MVS S2 IT Applications Mainframe and Complete 100% 3/1/99

Client/Server Hardware
MVS S3 IT Applications Mainframe and Complete 100% 3/1/99

Client/Server Hardware
MVS OS1 IT Applications Operating Systems Complete 100% 6/8/98
MVS OS2 IT Applications Operating Systems Complete 100% 6/8/98
MVS OS3 IT Applications Operating Systems Complete 100% 6/8/98
COMM CONTROLLER IT Applications Network Hardware Complete 100% 8/1/98
CONSOLE IT Applications Network Hardware Complete 100% 12/14/98
CDU/DSU IT Applications Network Hardware Complete 100% 3/1/99
DIAL-UP NETWORK HARDWARE IT Applications Network Hardware Complete 100% 1/30/99
FRAD IT Applications Network Hardware Complete 100% 3/1/99
HUBS IT Applications Network Hardware Complete 100% 5/31/99
MISC IT Applications Network Hardware Complete 100% 3/1/99
MODEL REMOTE CONTROLLER IT Applications Network Hardware Complete 100% 5/31/99
MODEM IT Applications Network Hardware Complete 100% 2/22/99
ROUTER IT Applications Network Hardware Complete 100% 5/31/99
SNIFFER IT Applications Network Hardware Complete 100% 2/10/99
SWITCH IT Applications Network Hardware Complete 100% 3/1/99
RADIUS SOFTWARE IT Applications Network Software Complete 100% 9/30/98
TCMS IT Applications Network Software Complete 100% 3/1/99
FRAD Software IT Applications Network Software Complete 100% 6/6/99

26

Health Services, Department of
Desktop/Server Desktops Hardware Complete 100% 8/31/99
Embedded Chip Systems Embedded Systems Embedded Systems Implementation 90% 11/1/99 100% 6/30/99
DWEM Public Drinking Water IT Applications Custom Applications Complete 100% 9/30/98
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CMS Public Health Primary Care IT Applications Custom Applications Complete 100% 12/15/98
Women, Infants & Children IT Applications Custom Applications Complete 100% 10/30/98
Medi-Cal Eligibility (MEDS) IT Applications Custom Applications Complete 100% 6/24/99
RH Public Health Licensing IT Applications Custom Applications Complete 100% 4/16/99
PS Denti-Cal (DCS) IT Applications Vendor Packages Complete 100% 3/31/97
PS CAMMIS Medicaid IT Applications Vendor Packages Complete 100% 5/31/98
PS Maximus (Max Star) IT Applications Vendor Packages Complete 100% 12/31/98
CDIC Breast/Cervical Cancer (BCCCP) IT Applications Custom Applications Complete 100% 3/8/99
CDIC CANDIS/CNET IT Applications Custom Applications Complete 100% 12/31/98
CDC TB Surveillance IT Applications Custom Applications Complete 100% 12/31/98
CDC STD Surveillance IT Applications Custom Applications Complete 100% 12/31/98
CDC CDMS/AVSS IT Applications Custom Applications Complete 100% 12/31/98
DWEM Water Treatment Device Database IT Applications Custom Applications Complete 100% 12/15/98
LFS ASPEN Lab Survey IT Applications Vendor Packages Complete 100% 11/6/98
LFS Blood Bank Database IT Applications Custom Applications Complete 100% 12/31/98
LFS Tissue Bank Database IT Applications Custom Applications Complete 100% 12/31/98
ELAP Perform Evaluation Database IT Applications Custom Applications Complete 100% 12/31/98
RH Food & Drug Licensing IT Applications Custom Applications Complete 100% 6/30/98
RH Radioactive Materials IT Applications Custom Applications Complete 100% 11/1/98
Genetic Disease Data Warehouse IT Applications Custom Applications Complete 100% 12/31/98
CHS Epitome/Envision IT Applications Vendor Packages Complete 100% 8/20/99
LC ASPEN Federal IT Applications Vendor Packages Complete 100% 7/15/99
LC Oscar/Odie IT Applications Vendor Packages Complete 100% 7/14/99
LC Minimum Data Set (MDS) IT Applications Vendor Packages Complete 100% 6/22/99
PCFH CMSNET IT Applications Custom Applications Complete 100% 6/30/99
PCFH Newborn and XAFP Screening IT Applications Custom Applications Complete 100% 8/20/99
LFS Proficiency Testing IT Applications Custom Applications Complete 100% 12/31/98

30

Highway Patrol, California Department of
External Interface to the Department of Justice External Interfaces State-to-State Complete 100% 6/26/99
(DOJ)
Computer Aided Dispatch Systems (CAD) IT Applications Vendor Packages Complete 100% 5/18/99
backend
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Message Switching System (MSS) backend IT Applications Vendor Packages Complete 100% 6/30/99
Interpretive mask code (for CAD) IT Applications Custom Applications Complete 100% 6/30/99
Interpretive mask code (for MSS) IT Applications Custom Applications Complete 100% 4/8/99
Stratus Hardware IT Applications Mainframe and Complete 100% 4/13/99

Client/Server Hardware
Stratus OS (VOS 13.3.3) IT Applications Operating Systems Complete 100% 4/13/99
Comm Center DSUs IT Applications Network Hardware Complete 100% 5/5/99
Hospitalized/In-Custody System (CHP 144) IT Applications Custom Applications Complete 100% 5/1/99
Air Operations IT Applications Custom Applications Complete 100% 5/1/99
Management Information System of Terminal IT Applications Custom Applications Complete 100% 5/19/99
Evaluation Records (MISTER)
Timekeeping & Attendance IT Applications Custom Applications Complete 100% 5/1/99

12

Industrial Relations, Department of
Division of Workers Compensation Data External Interfaces State-to-Other Complete 100% 11/1/98
(DWC-WCAB/REHAB/DOSH-EV) (Info Image)
Division of Occupational Safety and Health IT Applications Custom Applications Complete 100% 12/30/98
Data(DOSH)
Division of Apprenticeship Standards Data(DAS) IT Applications Custom Applications Complete 100% 12/30/98
Division of Workers Compensation Data (DWC) IT Applications Custom Applications Complete 100% 10/19/98
Asante 1012 IT Applications Network Hardware Complete 100% 3/1/99
Asante 1012-IQ IT Applications Network Hardware Complete 100% 3/1/99
Asante 2072 IT Applications Network Hardware Complete 100% 3/1/99
Asante 5216 IT Applications Network Hardware Complete 100% 3/1/99
Asante 5324 IT Applications Network Hardware Complete 100% 3/1/99
Asante 5342 IT Applications Network Hardware Complete 100% 3/1/99
Asante 6014 IT Applications Network Hardware Complete 100% 3/1/99
Asante 6200 IT Applications Network Hardware Complete 100% 3/1/99
Asante NetStacker IT Applications Network Hardware Complete 100% 3/1/99
Cisco Catalyst 2924-XL IT Applications Network Hardware Complete 100% 3/1/99
Cisco Catalyst 2916-XM IT Applications Network Hardware Complete 100% 3/1/99
Cisco Catalyst 2924-XL-Enterprise IT Applications Network Hardware Complete 100% 3/1/99
Cisco  3640 IT Applications Network Hardware Complete 100% 3/1/99
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Cisco  PIX Firewall IT Applications Network Hardware Complete 100% 3/1/99
Cisco  ws-x5530-Supervisor III IT Applications Network Hardware Complete 100% 3/1/99
Cisco  ws-x5302-Route Switch Module IT Applications Network Hardware Complete 100% 3/1/99
Farallon Star Routers IT Applications Network Hardware Complete 100% 3/1/99
Farallon Star Controllers IT Applications Network Hardware Complete 100% 3/1/99
Cisco  2501 IT Applications Network Hardware Complete 100% 7/20/99
Cisco  2509 IT Applications Network Hardware Complete 100% 7/20/99
Cisco  2511 IT Applications Network Hardware Complete 100% 7/20/99

25

Justice, Department of
Embedded Systems Embedded Systems Embedded Systems Complete 100% 5/1/99
CLETS TELECOM INTERFACE External Interfaces State-to-Other Complete 100% 5/1/99
CLETS IT Applications Custom Applications Complete 100% 2/8/99
CJIS IT Applications Custom Applications Complete 100% 3/31/99
SVS/ABS IT Applications Custom Applications Complete 100% 12/31/98
WPS IT Applications Custom Applications Complete 100% 12/31/98
SRF IT Applications Custom Applications Complete 100% 12/31/98
ACHS IT Applications Custom Applications Complete 100% 12/31/98
DVROS IT Applications Custom Applications Complete 100% 12/31/98
AFS IT Applications Custom Applications Complete 100% 12/31/98
APS IT Applications Custom Applications Complete 100% 12/31/98
Mainframe-1 IT Applications Mainframe and Complete 100% 3/31/99

Client/Server Hardware
Mainframe-2 IT Applications Mainframe and Complete 100% 3/31/98

Client/Server Hardware
Mainframe-3 IT Applications Mainframe and Complete 100% 2/28/99

Client/Server Hardware
Mainframe OS 2 IT Applications Operating Systems Complete 100% 3/31/99
Mainframe OS 1 IT Applications Operating Systems Complete 100% 3/31/99
Mainframe OS 3 IT Applications Operating Systems Complete 100% 2/28/99
DCP40 - 2 IT Applications Network Hardware Complete 100% 9/30/98
DCP624 IT Applications Network Hardware Complete 100% 5/31/99
DCP40 OS IT Applications Network Software Complete 100% 5/31/99
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DCP624 OS IT Applications Network Software Complete 100% 5/31/99
Mainframe-4 IT Applications Mainframe and Complete 100% 2/28/99

Client/Server Hardware
Mainframe OS 4 IT Applications Operating Systems Complete 100% 2/28/99
DCP40 - 1 IT Applications Network Hardware Complete 100% 5/31/99

24

Lands Commission, State
Fax Machine Embedded Systems Embedded Systems Complete 100% 6/30/99
AT&T Phone System Embedded Systems Embedded Systems Complete 100% 6/17/99
Motorola Cellular Phones Embedded Systems Embedded Systems Complete 100% 6/30/99
Pagers Embedded Systems Embedded Systems Complete 100% 6/30/99
Northern Telecom EBS Embedded Systems Embedded Systems Complete 100% 6/25/99
Omega Telephone System Embedded Systems Embedded Systems Complete 100% 4/22/99
Panasonic Telephone System Embedded Systems Embedded Systems Complete 100% 6/25/99
Comdial Telephone System Embedded Systems Embedded Systems Complete 100% 6/30/99
Analog Phone Systems Embedded Systems Embedded Systems Complete 100% 6/25/99

9

Mental Health, Department of
ADT IT Applications Custom Applications Complete 100% 12/31/98
PHO & POP IT Applications Custom Applications Complete 100% 12/31/98
CIS IT Applications Custom Applications Complete 100% 12/31/98
SD/MC IT Applications Custom Applications Complete 100% 12/31/98
CSI IT Applications Custom Applications Complete 100% 12/31/98

5

Military Department
Intrusion Detection (Embedded Systems) Embedded Systems Embedded Systems Complete 100% 4/30/99
Intrusion Detection IT Applications Vendor Packages Complete 100% 4/30/99

2
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Motor Vehicles, Department of
Suspension/Revocation Mail Tracking Desktops Software Complete 100% 1/15/99
Desktop Software Desktops Software Complete 100% 4/30/99
Desktop Hardware Desktops Hardware Complete 100% 4/10/99
Telephone Systems Embedded Systems Embedded Systems Complete 100% 8/13/99
Facilities Embedded Systems Embedded Systems Complete 100% 5/30/99
External Interfaces External Interfaces State-to-State Testing 30% 10/30/99 100% 9/2/99
Law Search IT Applications Custom Applications Complete 100% 3/28/99
Automated Name Index (ANI) IT Applications Custom Applications Complete 100% 6/17/99
CAMVDCS IT Applications Custom Applications Complete 100% 6/14/99
Information Services IT Applications Custom Applications Complete 100% 5/21/99
Real Time Control IT Applications Custom Applications Complete 100% 6/15/99
DL Address Search IT Applications Custom Applications Complete 100% 4/1/99
DL Law Search IT Applications Custom Applications Complete 100% 6/14/99
Abstracts IT Applications Custom Applications Complete 100% 4/14/99
Accidents IT Applications Custom Applications Complete 100% 3/17/99
Commercial Driver License Information System IT Applications Custom Applications Complete 100% 4/12/99
and Problem Driver Pointer System
Driver License Actions IT Applications Custom Applications Complete 100% 4/22/99
Driver Safety IT Applications Custom Applications Complete 100% 5/28/99
Employer Testing Program IT Applications Custom Applications Complete 100% 5/3/99
Headquarter Support - DMVA Batch IT Applications Custom Applications Complete 100% 5/25/99
Series/1 System Programs IT Applications Custom Applications Complete 100% 2/4/99
DL Database Maintenance IT Applications Custom Applications Complete 100% 5/28/99
VR Database Maintenance IT Applications Custom Applications Complete 100% 6/14/99
3270 Controllers IT Applications Network Hardware Complete 100% 3/1/99
Cisco Routers IT Applications Network Hardware Complete 100% 4/30/99
DHCP IT Applications Custom Applications Complete 100% 5/21/99
File Recovery IT Applications Custom Applications Complete 100% 6/14/99
General Transaction Sort IT Applications Custom Applications Complete 100% 6/28/99
Table Maintenance (RTC) IT Applications Custom Applications Complete 100% 1/13/99
Network Operating Systems IT Applications Operating Systems Complete 100% 6/30/99
Servers IT Applications Network Hardware Complete 100% 6/30/99
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31

Public Utilities Commission
Mobile Home Park System (MHP) IT Applications Custom Applications Complete 100% 8/31/99
Consumers Complaint Tracking System (CCT) IT Applications Custom Applications Complete 100% 8/31/99
Transportation Management  Information IT Applications Custom Applications Complete 100% 5/17/99
System(TMIS)
Network IT Applications Network Hardware Complete 100% 6/3/99
Network Software IT Applications Network Software Complete 100% 6/3/99
Unisys System IT Applications Mainframe and Complete 100% 6/3/99

Client/Server Hardware
Telecom Router IT Applications Telecomm Complete 100% 1/29/99
Telecom Router IT Applications Telecomm Complete 100% 1/29/99
Telecom Router IT Applications Telecomm Complete 100% 1/29/99

9

Rehabilitation, Department of
Field Computer System (PC's) Desktops Hardware Complete 100% 5/30/99
Field Computer System(PC  1 - Operating Desktops Software Complete 100% 5/30/99
System)
Field Computer System ( 2 PC's) Desktops Hardware Complete 100% 5/30/99
Field Computer System(PC - Passport / Desktops Software Complete 100% 4/30/99
Emulation)
Field Computer System ( 1 PC's) Desktops Hardware Complete 100% 5/30/99
Field Computer System ( 3 PC's) Desktops Hardware Complete 100% 8/15/99
Field Computer System ( 4* PC's) Desktops Hardware Complete 100% 8/6/99
Field Computer System(PC  - Operating System) Desktops Software Complete 100% 5/30/99
Field Computer System(PC  2 - Operating Desktops Software Complete 100% 5/30/99
System)
Field Computer System(PC  3 - Operating Desktops Software Complete 100% 5/30/99
System)
Field Computer System(PC  4* - Operating Desktops Software Complete 100% 8/6/99
System)
Field Computer System (FCS) IT Applications Custom Applications Complete 100% 1/1/99
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Field Computer System (Controller) IT Applications Network Hardware Complete 100% 5/30/99

13

Science and Industry, Museum of
Radios IT Applications Telecomm Complete 100% 6/25/99

1

Social Services, Department of
PCs(DAPD) Desktops Hardware Complete 100% 5/10/99
PCs(misc) Desktops Hardware Complete 100% 8/31/99
RHUMBA(DAPD) Desktops Software Complete 100% 9/23/98
Software (IT Infrastructure) Desktops Software Complete 100% 4/5/98
LISCWS External Interfaces State-to-State Complete 100% 7/14/98
Disaster Claims System External Interfaces State-to-State Complete 100% 2/1/99
SCO Vendor Payment External Interfaces State-to-State Complete 100% 12/23/98
SCO External Interfaces State-to-State Complete 100% 7/29/99
MEDS External Interfaces State-to-State Complete 100% 7/29/99
ADS (Interface) External Interfaces State-to-State Complete 100% 4/27/99
SSI/SSP External Interfaces State-to-Federal Complete 100% 7/29/99
IFD External Interfaces State-to-Federal Complete 100% 1/11/99
WCMIS External Interfaces State-to-Local Complete 100% 7/29/99
Recipient download External Interfaces State-to-Local Complete 100% 7/29/99
2 Food Stamp Vendors (direct link) External Interfaces State-to-Other Complete 100% 1/11/99
3 Banks (direct link) External Interfaces State-to-Other Complete 100% 1/11/99
Family Support External Interfaces State-to-Local Complete 100% 1/11/99
ADS IT Applications Custom Applications Complete 100% 4/27/99
DCS/JUDAH IT Applications Custom Applications Complete 100% 2/1/99
SHS IT Applications Custom Applications Complete 100% 6/30/98
LIS IT Applications Custom Applications Complete 100% 7/14/98
IHSS/CMIPS IT Applications Vendor Packages Complete 100% 7/29/99
MIDAS IT Applications Vendor Packages Complete 100% 12/23/98
ISAWS IT Applications Vendor Packages Complete 100% 1/11/99
CWS/CMS IT Applications Vendor Packages Complete 100% 1/11/99
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Servers(DAPD) IT Applications Mainframe and Complete 100% 5/10/99
Client/Server Hardware

Desktop Operating System (misc) IT Applications Operating Systems Complete 100% 6/30/99
Desktop Operating System (DAPD) IT Applications Operating Systems Complete 100% 6/30/99
Operating System (DAPD) IT Applications Operating Systems Complete 100% 5/10/99
Routers(IT Infrastructure) IT Applications Network Hardware Complete 100% 4/22/99
Hubs(DAPD) IT Applications Network Hardware Complete 100% 9/23/98
IOS (IT Infrastructure) IT Applications Network Software Complete 100% 4/22/99

32

State Treasurer's Office
ATPAIDS External Interfaces State-to-State Complete 100% 6/15/99
SCO ISSUES External Interfaces State-to-State Complete 100% 3/1/99
WIC COMPLIANCE BUY External Interfaces State-to-State Complete 100% 6/15/99
WIC ISSUES External Interfaces State-to-State Complete 100% 1/10/99
WIC PAIDS External Interfaces State-to-State Complete 100% 6/10/99
WIC 750 External Interfaces State-to-State Complete 100% 6/15/99
SCO QUARTERLY DEPOSIT External Interfaces State-to-State Complete 100% 6/1/99
SCO AIAA External Interfaces State-to-State Complete 100% 3/1/99
SCO LOCATOR External Interfaces State-to-State Complete 100% 3/1/99
EDD (FUND 18) External Interfaces State-to-State Complete 100% 6/15/99
EDD (UIDI) External Interfaces State-to-State Complete 100% 6/7/99
IHHS External Interfaces State-to-State Complete 100% 5/31/99
MICROFICHE External Interfaces State-to-State Complete 100% 3/1/99
REHAB External Interfaces State-to-State Complete 100% 5/31/99
IRS TAPE External Interfaces State-to-Federal Complete 100% 8/31/98
CalSTO Local Area Network Hardware IT Applications Network Hardware Complete 100% 12/31/98
CalSTO Local Area Network Software IT Applications Network Software Complete 100% 12/31/98
LAIF IT Applications Custom Applications Complete 100% 10/31/98
IP IT Applications Vendor Packages Complete 100% 3/31/99
Payments IT Applications Custom Applications Complete 100% 7/31/98
Check Write IT Applications Custom Applications Complete 100% 7/31/98
Registration IT Applications Custom Applications Complete 100% 7/31/98
TARS IT Applications Custom Applications Complete 100% 7/31/98
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23

Stephen P. Teale Data Center
UPS Embedded Systems Embedded Systems Complete 100% 3/31/99
Trane CVHE-050F Embedded Systems Embedded Systems Complete 100% 3/31/99
IBM 9672-R64 IT Applications Mainframe and Complete 100% 6/30/99

Client/Server Hardware
IBM 9021-982 IT Applications Mainframe and Complete 100% 6/30/99

Client/Server Hardware
Amdahl 4994-8670M IT Applications Mainframe and Complete 100% 6/30/99

Client/Server Hardware
OS/390 (for IBM 9672-R64) IT Applications Operating Systems Complete 100% 6/30/99
OS/390 (for IBM 9021-982) IT Applications Operating Systems Complete 100% 6/30/99
OS/390 (for Amdahl 5995-8670M) IT Applications Operating Systems Complete 100% 6/30/99
Network HW & SW IT Applications Network Hardware Complete 100% 6/30/99
SDS IT Applications Custom Applications Complete 100% 4/30/99
LAN Infrastructure - HUBs, Switches IT Applications Network Hardware Complete 100% 6/30/99

11

Teacher Credentialing, California Commission on
CAS Interface (State) External Interfaces State-to-State Complete 100% 11/19/98
CAS Interface (Local) External Interfaces State-to-Local Complete 100% 11/19/98
CAS Interface (Other) External Interfaces State-to-Other Complete 100% 11/19/98
CAS IT Applications Custom Applications Complete 100% 11/19/98
LAN Infrastructure IT Applications Network Hardware Complete 100% 11/19/98
LAN Infrastructure Software IT Applications Network Software Complete 100% 11/19/98

6

Teachers' Retirement System, State
Desktop PC's Desktops Hardware Complete 100% 3/21/97
Desktop Software Desktops Software Complete 100% 6/1/99
HVAC Embedded Systems Embedded Systems Complete 100% 9/9/99
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CalSTRS to State Controller's Office (SCO) External Interfaces State-to-State Complete 100% 4/6/99
CalSTRS to IRS External Interfaces State-to-Federal Complete 100% 4/6/99
CalSTRS to PERS, FTB, EDD External Interfaces State-to-State Complete 100% 4/6/99
CalSTRS to Insurance Carriers External Interfaces State-to-Other Complete 100% 4/6/99
ON-LINE System IT Applications Custom Applications Complete 100% 4/6/99
STRSNet Hardware IT Applications Network Hardware Complete 100% 6/1/99
STRSNet Software IT Applications Network Software Complete 100% 6/1/99

10

Toxic Substances Control, Department of
CCS Embedded Systems Embedded Systems Modification 45% 11/15/99 0% 12/1/99
ICP-OES Embedded Systems Embedded Systems Modification 45% 11/15/99 0% 12/1/99
ICP-MS Embedded Systems Embedded Systems Modification 45% 11/15/99 0% 12/1/99
GC-MS Embedded Systems Embedded Systems Modification 25% 11/30/99 0% 12/1/99
AAS Embedded Systems Embedded Systems Modification 25% 11/30/99 0% 12/1/99

5

Transportation, Department of
Environmental Systems Embedded Systems Embedded Systems Complete 100% 6/30/99
SCADA Embedded Systems Embedded Systems Modification 95% 11/30/99 95% 9/30/99
CAS - Construction Analysis System (PISA) IT Applications Custom Applications Complete 100% 10/30/98
BID - BID Opening IT Applications Custom Applications Complete 100% 10/30/98
PCR - Preliminary Cost Review IT Applications Custom Applications Complete 100% 10/30/98
CHIN - California Highway Information Network IT Applications Vendor Packages Complete 100% 6/30/99
CAPS - CalTrans Accounts Payable System IT Applications Custom Applications Complete 100% 5/31/99
RFS - Revolving Fund System IT Applications Custom Applications Complete 100% 10/31/98
Servers IT Applications Mainframe and Complete 100% 5/30/99

Client/Server Hardware
Platform Operation Systems IT Applications Operating Systems Complete 100% 4/19/99
Network Software IT Applications Network Software Complete 100% 5/30/99
Network Hardware IT Applications Network Hardware Complete 100% 6/30/99

12
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Veterans' Affairs, Department of
Yountville - Data Generals Desktops Hardware Complete 100% 4/1/99
Barstow - Windows 95 Desktops Software Complete 100% 9/1/99
Barstow - Windows 98 Desktops Software Modification 50% 11/30/99 50% 10/15/99
Barstow - Desktop PCs Desktops Hardware Modification 50% 11/30/99 50% 10/15/99
Barstow - Windows 3.11 Desktops Software Complete 100% 9/30/99
Yountville - Switches Embedded Systems Embedded Systems Complete 100% 3/15/99
Yountville - Hub Embedded Systems Embedded Systems Complete 100% 3/15/99
Yountville - Zoll Defibrillators Embedded Systems Embedded Systems Complete 100% 10/1/99
Barstow - Hubs and Router Embedded Systems Embedded Systems Complete 100% 3/16/99
HVAC Embedded Systems Embedded Systems Modification 75% 11/30/99 50% 10/15/99
Barstow - Zoll Defibrillator Embedded Systems Embedded Systems Complete 100% 10/29/99
Barstow - Portable EKG System Embedded Systems Embedded Systems Complete 100% 10/29/99
Meditech - External Interfaces External Interfaces State-to-Federal Implementation 50% 10/15/99 50% 10/15/99
Yountville - External Interface External Interfaces State-to-Federal Complete 100% 5/1/99
Yountville AS400 IT Applications Custom Applications Complete 100% 8/1/99
Meditech - Yountville IT Applications Vendor Packages Implementation 70% 11/1/99 50% 10/15/99
Meditech - Network Server IT Applications Network Hardware Complete 100% 1/1/99
Yountville - Network Server IT Applications Operating Systems Complete 100% 3/15/99
Nurse Calling Systems IT Applications Vendor Packages Complete 100% 3/5/99
Meditech - Barstow IT Applications Vendor Packages Complete 100% 1/1/97
Barstow - Novell IT Applications Network Software Complete 100% 5/22/99
Barstow - Dumb Terminals IT Applications Network Hardware Complete 100% 3/16/99
Telephone - Yountville hospital IT Applications Telecomm Complete 100% 4/1/99
Telephone - Barstow hospital IT Applications Telecomm Complete 100% 7/1/99

24

Water Resources, Department of
DEC CELEBRIS GL6180, 6200 Desktops Hardware Complete 100% 5/20/99
DEC CELEBRIS GL590 Desktops Hardware Complete 100% 5/20/99
MICRON MILENEA 400 Desktops Hardware Complete 100% 5/20/99
Windows NT Desktops Software Complete 100% 5/20/99
DOS 6.22 Desktops Software Complete 100% 5/20/99
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DCP Embedded Systems Embedded Systems Complete 100% 12/1/98
The National Weather Service External Interfaces State-to-Federal Complete 100% 6/1/99
The United States Army Corps of Engineers External Interfaces State-to-Federal Complete 100% 6/1/99
The United States Bureau of Reclamation External Interfaces State-to-Federal Complete 100% 6/1/99
The California Department of Water Resources External Interfaces State-to-State Complete 100% 6/1/99
Operations and Management Division
The East Bay Water District External Interfaces State-to-Local Complete 100% 6/1/99
The United States Bureau of Reclamation(2) External Interfaces State-to-Federal Complete 100% 6/1/99
US Geological Survey External Interfaces State-to-Federal Complete 100% 6/1/99
PG&E External Interfaces State-to-Other Complete 100% 6/1/99
Power Scheduling System External Interfaces State-to-Other Complete 100% 12/1/98
Dispatch Systems IT Applications Custom Applications Complete 100% 12/15/98
SWP Control System IT Applications Custom Applications Complete 100% 12/15/98
Hourly water and power logging systems IT Applications Custom Applications Complete 100% 12/15/98
Interchange Transaction Scheduling System IT Applications Custom Applications Complete 100% 12/15/98
Resched Mapper System IT Applications Custom Applications Complete 100% 12/15/98
Sched Mapper System IT Applications Custom Applications Complete 100% 12/15/98
Energy Accounting Systems IT Applications Custom Applications Complete 100% 12/15/98
Deregulated Electric Marcet Metering IT Applications Custom Applications Complete 100% 12/15/98
JC6000 IT Applications Vendor Packages Complete 100% 6/1/99
JC5000 IT Applications Vendor Packages Complete 100% 6/1/99
TG68000 RTU IT Applications Vendor Packages Complete 100% 6/1/99
Wonderware IT Applications Vendor Packages Complete 100% 6/1/99
TG MC3000 IT Applications Vendor Packages Complete 100% 6/1/99
Oroville RTU IT Applications Vendor Packages Complete 100% 6/1/99
POC/CBPOC Host IT Applications Mainframe and Complete 100% 6/1/99

Client/Server Hardware
Oroville ACC IT Applications Mainframe and Complete 100% 6/1/99

Client/Server Hardware
Delta, San Luis ACC IT Applications Mainframe and Complete 100% 5/20/99

Client/Server Hardware
San Joaquin, Southern ACC IT Applications Mainframe and Complete 100% 5/20/99

Client/Server Hardware
Major Plant Hosts IT Applications Mainframe and Complete 100% 5/20/99

Client/Server Hardware
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Front End Processors IT Applications Mainframe and Complete 100% 5/20/99
Client/Server Hardware

Operator Interface Workstation IT Applications Mainframe and Complete 100% 5/20/99
Client/Server Hardware

Unisys IT Applications Mainframe and Complete 100% 12/1/98
Client/Server Hardware

Open VMS IT Applications Operating Systems Complete 100% 5/20/99
VAX/VMS IT Applications Operating Systems Complete 100% 5/20/99
VAX ELIN IT Applications Operating Systems Complete 100% 5/20/99
VRTX IT Applications Operating Systems Complete 100% 5/20/99
IMRX IT Applications Operating Systems Complete 100% 5/20/99
Unisys 2200 IT Applications Operating Systems Complete 100% 12/1/98
CSU IT Applications Network Hardware Complete 100% 5/20/99
MUX IT Applications Network Hardware Complete 100% 5/20/99
Router IT Applications Network Hardware Complete 100% 5/20/99
FIREWALL IT Applications Network Hardware Complete 100% 5/20/99
M13 IT Applications Network Hardware Complete 100% 5/20/99
MNGT IT Applications Network Hardware Complete 100% 5/20/99
Switches IT Applications Network Hardware Complete 100% 5/20/99
PWR IT Applications Network Hardware Complete 100% 5/20/99
IOS IT Applications Network Software Complete 100% 5/20/99
HP D380 IT Applications Operating Systems Complete 100% 12/1/98
ORACLE RDBMS IT Applications Operating Systems Complete 100% 5/31/99
NETSCAPE Enterprise Ver. 3.6 IT Applications Operating Systems Complete 100% 4/27/99
Windows NT(2) IT Applications Operating Systems Complete 100% 12/1/98
COMPAQ Pentium IT Applications Mainframe and Complete 100% 7/15/99

Client/Server Hardware
Gateway Pentium IT Applications Mainframe and Complete 100% 12/1/98

Client/Server Hardware
HP D380(2) IT Applications Mainframe and Complete 100% 5/31/99

Client/Server Hardware
Visual Basic, Visual C, C IT Applications Custom Applications Complete 100% 5/31/99
DATAWISE IT Applications Vendor Packages Complete 100% 7/1/99

61
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Youth Authority, California
Personal Alarms Embedded Systems Embedded Systems Modification 0% 11/1/99 100% 9/1/99
OBITS (Offender Based Information Tracking IT Applications Custom Applications Modification 73% 11/19/99 100% 9/1/99
System)
WTRS (Ward Trust Restitution System) IT Applications Custom Applications Implementation 100% 10/22/99 100% 9/1/99
Radio Systems IT Applications Telecomm Complete 100% 1/1/99
Radio Systems -Stockton complex IT Applications Telecomm Solution Design 20% 12/15/99 100% 9/1/99

& Planning
ENTREBY (Pharmacy System) IT Applications Vendor Packages Implementation 65% 10/30/99 100% 8/31/99
Telephone Systems IT Applications Telecomm Complete 100% 3/1/98
Telephone Systems - El Paso de Robles IT Applications Telecomm Modification 82% 11/2/99 100% 9/1/99
Victims Services Database IT Applications Custom Applications Complete 100% 1/1/99
CLETS Terminals IT Applications Mainframe and Complete 100% 7/20/99

Client/Server Hardware

10

Grand Total: 709



"The information provided herein is a Year 2000 Readiness Disclosure pursuant to the Year 2000 Information and Readiness
Disclosure Act (P.L. 105-271)."

October 1999 Quarterly Report Page - 48

Appendix C

Continuity Planning for Business Status

The information contained in Appendix C provides greater detail regarding the status of
the Continuity Plans received from state entities. The Y2K PMO will provide a
supplement to the Quarterly Report with the most current CPB status on October 29,
1999.

Entities with Mission Critical Processes
The following entities with mission critical processes have submitted CPB plans to the
Y2K PMO.  An asterisk (*) reflects that the entity has also submitted a signed CPB
Readiness Certification to the Y2K PMO.

â Air Resources Board
â Consumer Affairs, Department of
â Control, Board of*
â Corporations, Department of
â Corrections, California Department of
â Developmental Services, Department of
â Education, Department of
â Emergency Medical Services Authority
â Emergency Services, Office of
â Employment Development Department
â Energy Commission, California
â Equalization, Board of*
â Fish & Game, Department of
â Food & Agriculture, Department of
â Forestry and Fire Protection, Department of*
â Franchise Tax Board
â General Services, Department of: Telecom
â General Services, Department of: IT and Real-estate*
â Health and Human Services Data Center
â Health Services, Department of
â Highway Patrol, California Department of
â Industrial Relations, Department of
â Justice, Department of
â Lands Commission, State
â Lottery Commission, California State
â Mental Health, Department of*
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â Military Department
â Motor Vehicles, Department of
â Public Utilities Commission*
â Rehabilitation, Department of
â Science and Industry, Museum of*
â Social Services, Department of
â State Controller's Office
â State Treasurer's Office*
â Student Aid Commission, California*
â Teacher Credentialing, California Commission on
â Teachers' Retirement System, State*
â Teale Data Center
â Toxic Substances Control, Department of
â Transportation, Department of (AKA Caltrans)*
â Water Resources, Department of*
â Youth and Adult Correctional Agency*
â Youth Authority, Department of the
â Youthful Offender Parole Board*

Note: Department of Veterans Affairs has not yet submitted a final CPB to the Y2K PMO; The department
expects to submitted the final CPB by October 15.

Entities with Department-Critical Processes
The following entities with department-critical processes have submitted CPB plans to
the Y2K PMO.  An asterisk (*) reflects that the entity has also submitted a signed CPB
Readiness Certification to the Y2K PMO.

â Administrative Law, Office of
â Aging, California Commission on
â Aging, California Department of
â Agricultural Labor Relations Board*
â Alcohol & Drug Programs, Department of
â Alcoholic Beverage Control Appeals Board
â Alcoholic Beverage Control, Department of
â Arts Council, California
â Boating and Waterways, Department of*
â Business Transportation and Housing Agency
â Child Development Policy Advisory Committee
â Coastal Commission, California
â Coastal Conservancy, State
â Colorado River Board of California*
â Community Services and Development, Department of*
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â Conservation Corps, California
â Conservation, Department of
â Corrections, Board of
â Criminal Justice Planning, Office of
â Delta Protection Commission*
â Developmental Disabilities, Area Boards on*
â Developmental Disabilities, State Council on*
â Environmental Health Hazard Assessment, Office of
â Environmental Protection Agency, California
â Exposition and State Fair*
â Fair Employment and Housing Commission*
â Fair Employment and Housing, Department of
â Fair Political Practices Commission
â Finance, Department of
â Financial Institutions, Department of*
â Health and Welfare Agency
â Health Planning & Development, Office of Statewide
â Horse Racing Board, California*
â Housing & Community Development, Dept. of
â Housing Finance Agency, California
â Information Technology, Department of
â Insurance, Department of
â Integrated Waste Management Board, California
â Law Revision Commission, California*
â Library, California State
â Managed Risk Medical Insurance Board
â Medical Assistance Commission, California*
â Native American Heritage Commission*
â Occupational Information Coordination Commission*
â Osteopathic Examiners, Board of*
â Parks and Recreation, Department of
â Peace Officer Standards & Training, Commission on
â Personnel Administration, Department of
â Personnel Board, State
â Pesticide Regulation, Department of*
â Postsecondary Education Commission, Calif*
â Public Defender, State
â Public Employment Relations Board*
â Real Estate Appraisers, Office of
â Real Estate, Department of
â Resources Agency
â Santa Monica Mountains Conservancy
â Seismic Safety Commission*
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â SF Bay Conservation and Development Commission*
â State and Consumer Services Agency*
â State Mandates, Commission on
â Status of Women, Calif Commission on the*
â Summer School for the Arts, California State
â Tahoe Conservancy, California
â Trade and Commerce Agency
â Traffic Safety, Office of*
â Water Resources, Control Board, State

Note: Board of Governors of California Community Colleges has not yet submitted a final CPB to the Y2K
PMO.
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Appendix D

Testing

The information contained in Appendix D lists the entities participating in county
interface and mission critical system end-to-end testing.

The entity information is presented in alphabetical order as follows:

â Consumer Affairs, Department of
â Control, Board of
â Corporations, Department of
â Corrections, California Department of
â Developmental Services, Department of
â Education, Department of
â Emergency Services, Office of
â Energy Commission, California
â Employment Development Department
â Equalization, Board of
â Fish & Game, Department of
â Food & Agriculture, Department of
â Forestry and Fire Protection,

Department of
â Franchise Tax Board
â General Services, Department of

Telecom
â General Services, Department of:

Facilities, Real Estate & IT
â Health and Human Services Data

Center
â Health Services, Department of
â Highway Patrol, California Department

of

â Industrial Relations, Department of
â Justice, Department of
â Lands Commission, State
â Mental Health, Department of
â Military Department
â Motor Vehicles, Department of
â Public Utilities Commission
â Rehabilitation, Department of
â Science and Industry, Museum of
â Social Services, Department of
â State Treasurer’s Office
â Stephen Teale Data Center
â Teacher Credentialing, California

Commission on
â Teacher’s Retirement System, State
â Toxic Substance Control
â Transportation, Department of

(Caltrans)
â Veteran’s Affairs, Department of
â Water Resources, Department of
â Youth Authority, Department of the


